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Stakeholder Meetings 

• Emerald met with Alyeska Pipeline Service Company and provided them with 
surveys and a request to validate information provided. Emerald indicated that 
Alyeska is interested in providing support to the risk assessment and plans to have 
representatives attend project-planning meetings. 
 

• The Cook Inlet industry representative were sent a final round of surveys 
requesting the facility information validate the data provided and determine 
whether data exists and can be provided where gaps are present. 

 
NAS Peer Review Committee 

• The NAS TRB Peer Review Committee was in Anchorage the week of May 4th 
attending the public and industry workshops, and meeting with stakeholders. The 
NAS Committee Chairman indicated the meetings have been very informative 
and that they’ve have enjoyed the openness of those they have met with.  The 
Committee has a very narrow timeframe to conduct the peer review. The deadline 
for the NAS report is July 10th.  
 

Emerald 
• A considerable amount of time has focused on supporting the public workshops 

and meetings by preparing and presenting information on the Methodology report. 
 

• Emerald/ABS is working on a Phase 2 work breakdown structure Task 5 (Phase 
1) or an update to the progress plan for Phase 2 activities.   
 

Public Review Process and Meetings 
• Nuka Research & Planning and Emerald/ABS prepared presentations and 

materials for the Anchorage and Industry workshops as well as the regional public 
meetings. The meetings are focused on briefing the public on the draft 
Methodology report with the goal of obtaining public comments. Meetings were 
conducted in Anchorage, Kenai, Fairbanks and Valdez and information from 
those meetings are posted on the project website. 
 

State Agency Oversight Team 
• The State Agency Oversight Team met in Anchorage on May 7th primarily to 

review the project status, discuss the public review process for the draft 
methodology report and to resolve any issues raised by the project manager. 
 

Website 
• Private website was updated with posting of meeting agenda & minutes and the 

monthly status reports. Project website was update with postings of the, public 
outreach and meeting schedule, monthly status report, and the meeting 
summaries.  
 
 
 



Upcoming Milestones 
• Final day for receiving public comments on the draft Methodology report is June 

2nd. 
• SAOT meeting scheduled for June 9th in Anchorage 
• SAOT meeting scheduled for July 21st in Anchorage 

 


